
Structures 
Classification Description Approved Contractor Tracs CO # Savings 
Architectural  Allow the use of wood forms to construct architectural treatments on 7/4/2002 PULICE CONSTRUCTION,  H319003C 05    ($197,231.29) 
Features  bridges and walls rather than the more expensive elastomeric  INC. 
 urethane formliner specified. 

Approach Slab Contractor proposed eliminating portion of approach slab under the  8/15/1997 KIEWIT WESTERN  H240205C 06    ($31,372.69) 
 median islands. COMPANY 

barrier VE proposal to alter the design of the bridge barrier.  A modified  8/31/2002 CARSON  H586401C 02    ($30,271.50) 
 version of the standard roadway barrier was constructed. CONSTRUCTION, INC. 

Concrete Box  The structural pavement section over CBC's was to be removed and 10/8/2003 STANDARD  H604801C 1 ($4,741.51) 
Culvert  replaced in conjunction with CBC's repair/replacement.  The  CONSTRUCTION  
 structural section of 2- 3" lifts of AC and a minimum 6" of Class 2  COMPANY, INC. 
 AB was changed to 1- 3" lift of AC and a minimum of 9" of cement  
 Alter the method of constructing box culvert extensions by use of  8/15/2002 MEADOW VALLEY  H502801C 4      ($69,241.68) 
 bituminous coated corregated metal arch pipe.  This resulted in  CONTRACTORS, INC. 
 savings associated construction material and construction time. 

Drilled Shaft The additional work that would be necessary to shore existing bridge  10/21/2004 MEADOW VALLEY  H519601C 5 ($10,138.51) 
 abutments and protect a power pole, make drilled shafts a less  CONTRACTORS, INC. 
 expensive alternative than the spread footings and columns shown  
 in the plans. 
Retaining Wall Realign TI on and off ramps in a manner that reduces the surface  10/10/2002 PULICE CONSTRUCTION,  H529901C 48    ($130,756.97) 
 area of the retaining walls.  (TI different than that referenced in CO  INC. 
 4.) 

 Realign TI on and off ramps in a manner that reduces the surface  9/16/2002 PULICE CONSTRUCTION,  H529901C 44    ($29,664.40) 
 area of the retaining walls. INC. 

 The contractor realized structural backfill limits behind cantilever  2/3/2005 PULICE CONSTRUCTION,  H591301C 9 ($8,700.96) 
 retaining walls have been revised from Standard Drawing B-19.40 .   INC. 
 A VE was proposed to change these structural backfill limits similar  
 to other projects - a rectangular wedge, 2' - 4' in thickness, running  
 the full height of the wall. 

 24-Jan-06  



Retaining Wall Decrease the square footage of retaining walls to be constructed by  4/15/2002 PULICE CONSTRUCTION,  H538501C 05    ($43,243.30) 
 stepping the wall footings more frequently. INC. 

 24-Jan-06  



 


